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Early Finish Milestone Dates ceceen) :

* EIR: Jun 16 - 20
* 50% drawings & specs: Jun 20

* 50% estimate: Jul 24

* 90% drawings & specs: Sep 2

* Construction estimate: Sep 23

e 100% drawings & specs: Sep 29

* IPR: Oct8-9

* Packages out to bid: Oct 24 & Dec 17
 CD-3: Nov 12

e 1stcontract award: Nov 25

* Mobilization start: Dec 15
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